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Pre-Bid Outreach 
August 26, 2025



Simple / Elegant / Timeless / Memorable
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2. Project O verview
3. Schedule
4. Bid Package Plan
5. Bid Package Scopes
6. DBE Program
7. Q &A
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Tampa International Airport Airside D Project Organization

The Beck Group
DESIGN-BUILD PARTNER

Ariel Business Group
DBE CONSULTING PARTNER

Fronza & Francis, LLC
DESIGN-BUILD PARTNER

Gensler
INTERIOR ARCHITECT

HNTB
OVERALL ARCHITECT

Hensel Phelps
DESIGN-BUILDER

Hillsborough County    
Aviation Authority

OWNER

J.A. Watts, Inc.
DESIGN-BUILD PARTNER



• Airside D Building
• 2 Story with Mezzanine, 599,000 

SF Structure
• 16 International / Domestic 

Gates
• Holdrooms and Circulation 

Space
• Concessions
• Airline Operations and Support 

Spaces
• Airline/Airport Club Spaces
• TSA Security Screening 

Checkpoint (SSCP)
• CBP Federal Inspection Station 

(FIS)

AIRSIDE D PROJECT OVERVIEW
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• Apron Upgrades 
• Existing Apron Demolition
• Replacement Apron 

Construction
• New Hydrant Fueling 

System
• Elevated Guideway Structure 

for Shuttle
• Passenger Boarding Bridges 

(PBB)
• Airline Relocations at the Main 

Terminal
• Consolidated Checked Baggage 

Systems – Airsides D/E/F



AIRSIDE D PROGRAM OVERVIEW SCHEDULE
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08/23

Award Part 1 
Contract / Start 

Design

05/25 01/29

60% Design 
Delivery

12/24

Start 
Construction

Design

2024 2025 2026 2027 2028

08/25

90% Design 
Delivery

Foundations 
GMP

2029

10/25

100% Design 
Delivery

WSCBS GMP

02/26

Airside D 
Building GMP

12/28

Substantial 
Completion

01/27

Airside D 
Building 

Structure Top 
Out

09/27

Airside D 
Building Early 

Dry In 

12/27

Airside D 
Building Early 
Power & AC

07/26

Airside D Start 
Steel Erection 

Airside D 
Foundations 

Start 



1. Enabling Package – December 2024

2. Design-Assist Scopes – February 2025

1. Structural Steel

2. Baggage Handling Systems

3. Mechanical and Plumbing

4. Electrical

5. Technology, Low Voltage, and Security

6. Ground Improvements

3. Supplement A – Foundations Package – August 2025

4. Invitation to Bid C ontract (IT B) Awards – Apron / Shuttle Guideway / Passenger Boarding Bridges – June/August 2025

5. Supplement B – BHS and Structural Steel – O ctober 2025

6. Supplement C (Procurement Sequence #1) – Core and Shell – Issue to Bidders in September  

7. Supplement C ( Procurement Sequence #2 ) – Finishes – Issue to Bidders Q1/Q2 2026
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BID PACKAGE PLAN



• Slab & Misc Concrete
• Precast
• Masonry
• Interior Metal Specialties
• Glass Handrail
• Waterproofing, Caulking & Related
• Metal Wall Panels
• Roof & Related

SUPPLEMENT C - PROCUREMENT SEQUENCE #1 - SCOPE LIST 

• Sprayed Fireproofing & Insulation
• Interior & Exterior Glazing
• Drywall & Related
• Fall Protection
• Elevators/Escalators
• Fire Protection
• Sitework, Utilities & Concrete Paving
• Terrazzo



• Precast
• Masonry

TRADES THAT THAT WILL RECEIVE BID PACKAGES SEPTEMBER 2025

• Waterproofing, Caulking & Related



• Roof & Related
• Fall Protection

TRADES THAT THAT WILL RECEIVE BID PACKAGES SEPTEMBER 2025

• Sitework, Utilities & Concrete Paving



• Interior Metal Specialties
• Glass Handrail
• Metal Wall Panels

TRADES THAT THAT WILL RECEIVE BID PACKAGES SEPTEMBER 2025

• Interior & Exterior Glazing
• Terrazzo



• Metal Wall Panels
• Drywall & Related

TRADES THAT THAT WILL RECEIVE BID PACKAGES SEPTEMBER 2025

• Elevators/Escalators



• Slab & Misc. Concrete
• Fire Protection

TRADES THAT THAT WILL RECEIVE BID PACKAGES SEPTEMBER 2025

• Sprayed Fireproofing & Insulation



• All bid packages are issued via Building Connected.  To request additional b  
packages, contact Hensel Phelps

BID PACKAGE DISTRIBUTION
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COMPASS
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• Subcontractors must scan and register 
with the Q R code to be linked to the 
project.

• Minimum information:
• C ontact Information
• C SI Division
• N AIC S C odes
• Small Business C lassifications



COMPASS
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• Registration for this project does not 

require payment to C ompass.  

• You should not receive any invoices 

for this project from C ompass.

• If you receive an invoice from 

C ompass indicating payment for 

Airside D at Tampa International, 

please contact us immediately.



• Bid Package
• General Information

• Bid Procedures
• DBE % Requirements
• General Inclusions
• Scope Inclusions
• Scope Exclusions
• Bid Form

• Bid Documents
• Appendices
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Bid Package Structure



"Each trade will have its own contractual requirements for DBE Participation. Zero participation is NOT acceptable."

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROJECT PARTICIPATION GOAL

1
8

13%
T HO MAS HUGGIN S, III

President & C EO
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Accepted Certifications

Florida DBE Certifying Agencies*

• Disadvantaged Business Enterprise (DBE) ONLY

• Hillsborough County Aviation Authority
• Florida Department of Transportation
• Greater Orlando Aviation Authority
• Broward County Office of Economic and Small

BusinessDevelopment

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROJECT PARTICIPATION REQUIREMENTS

• Lee County Board of
County Commissioners

• Palm Beach International Airport
• Miami-Dade International Airport

*This is a partial listing of Florida DBE certifying agencies.
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For More Information
•https://TampaAirsideD.HenselPhelps.com
•www.AirsideD.com

Contact: Leighton Kyler
Project Manager
• hensel-phelps@arielbusinessgroup.com
• (813) 207-0003 Ext. 203

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROJECT PARTICIPATION REQUIREMENTS

Questions?

https://tampaairsided.henselphelps.com/
https://tampaairsided.henselphelps.com/
http://www.airsided.com/
http://www.airsided.com/
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We Value Your Feedback!

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROJECT PARTICIPATION REQUIREMENTS

Please scan the QR code  to 
complete a short survey.
Your input will help us improve 
future events.

Thank you for sharing your 
thoughts!
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